

NNPDC Update March 17, 2023

Project Status


- Key dependencies for last-mile deployment:
 - 1) Middle mile capacity in place
 - Significant progress achieved in all counties and on schedule
 - Water crossings, special permits, final splicing matrices
 - 2) Utility pole make ready process
 - MRC underway in Northumberland, Westmoreland, King George
 - 3) Significant queue of constructable miles for NPT to crews
- OSP materials deliveries on schedule and inventory levels consistent with plan
- Media events will be scheduled in coordination with the Counties
 - Ongoing construction ride-alongs; First customer lightings
 - Email Tom I with interest (staff or supervisor) by 3/31
- Frequent communication between APB, Dominion, & NNEC
 - Averaging 1500 pole applications per week
- Addition of Timmons Group as primary skilled labor vendor
- Successful DHCD Quarterly Site Visit on March 15th
 - Milestones 1(A), 1(B), & 3(A) are complete. 2(B) achieved for Q1 2023

Remaining Timeline

- March 2023: Make-Ready Construction commences in King George and Westmoreland
- June 2023: Completion of Richmond County network
- July 2023: Network Lighting Event Northumberland
- August 2023: Network Lighting Event King George & Westmoreland
- September 2023: Completion of Northumberland, Westmoreland, and King George network
- September 2023: Substantial Completion of entire Northern Neck Phase I
 - King George Phase II complete approx. 4 months prior to DHCD deadline
- December 2023: Lancaster network completed approx. 3 months prior to DHCD deadline (Network Lighting Event TBD)

APB Go To Market Approach

ANTICIPATED TIMELINE (USING DAYS FROM RTS):



Service Levels and Affordability

- \$30/month discount to any household that qualifies for the Affordable Connectivity Program (ACP). Qualifiers include:
 - Household income of \$62,080 or less for a family of 5
 - Household with dependent receiving free or reduced school lunch (CEP)
 - Affordableconnectivity.gov
- Prior to offering broadband service, residents will have the opportunity to confirm ACP eligibility and receive discount
 - Managed by a 3rd-party but hosted on All Points website customer portal
- Residential Service Levels:

	Service Tier	ACP Pricing	Undiscounted Pricing
•	50x50 Mbps	\$29.99	\$59.99
•	100x100	\$59.99	\$89.99
•	1000x1000	\$99.99	\$119.99

- DHCD implemented digital equity & inclusion grant opportunities for counties
 - \$10k grant for planning per locality

Customer Sign Up

CHECK AVAILABILITY



Check availability > Select services > Installation > Review order > Sign in

Check Availability at Your Address

Start typing your address in search field.

Addresses inside of a service area are included in the list.

Enter your address, including city, state and zip:

16699 History Land Hwy Warsaw Virginia 22572 United States

Check address




We are a part of The Affordable Connectivity Program (ACP). ACP helps low-income households pay for broadband service and internet connected devices. Learn more

Check Availability:

After clicking the get started button on the main apbfiber.com page, the customer will be prompted to enter their address.

Customer Sign Up

SCENARIO 1: SERVICE IS CURRENTLY AVAILABLE




Great News:

Service is currently available at this address. The customer will enter their contact information and proceed to select their services pay and schedule service time frames.

Customer Sign Up

SCENARIO 2: SERVICE WILL BE AVAILABLE SOON



We are on our way:

Service is currently unavailable today at this address. However, the customer should register the location so APB will alert them the moment they are able to receive services.

