Northern Neck Regional Broadband Initiative Update

NNPDC Update June 28, 2023

Project Status

- Key dependencies for last-mile deployment:
 - 1) Middle mile capacity in place
 - Significant progress achieved in all counties and on schedule
 - Water crossings, special permits, final splicing matrices
 - 2) Utility pole make ready process
 - MRC underway in all counties
 - 3) Significant queue of constructable miles for Release to Construction (RTC)
 - ~130 miles in Northumberland, ~30 miles in King George
- OSP materials deliveries on schedule and inventory levels consistent with plan
 - Innovative supply chain management, including shared NNEC warehouse
- Media events will be scheduled in coordination with the Counties
 - Ongoing construction ride-alongs; cabinet installations
 - Email <u>Tinnes@allpointsbroadband.com</u>
- Frequent communication between APB, Dominion, & NNEC for make-ready
 - Completing 400-800 pole attachment NTPs / week for Northern Neck region
- Nearing completions of Preconstruction Milestone for Phase II
 - Billing for Phase I will pause until substantial completion achieved in county

Network Cabinet Installation


- Located within VDOT right of way on pole or pad mounted on private easement
- Most are passive cabinets without power requirement
 - Powered cabinets typically located near "middle mile"
- Good location for supervisor site visit in all counties






Pole Attachment Application & MRC Status

- Typical period between "accepted" and "NTP" is approximately 120 days
 - Outliers beyond 120 days due to unforeseen circumstances disrupt the Release to Construction cadence (ie, incomplete RTC until the full bar is green)




Example Release to Construction Map – Northern Northumberland

• Approximately 130 miles released to construction



Regional Fiber Construction Completion Schedule



Remaining Timeline of Last-Mile Construction

- June 2023: Substantial completion of Richmond County network
- July 2023: Network Lighting Event Northumberland
- September 2023: Substantial completion of northern Northumberland network
- October 2023: Network Lighting Event King George
- December 2023: Network Lighting Event Westmoreland
 - Substantial Completion of Phase I & II King George network
- March 2024: Substantial Completion of Westmoreland network
 - Network Lighting Event Lancaster
- May 2024: Substantial Completion of Lancaster network and remainder of Northumberland network
- APB anticipates 8-month and 3-month extensions for portions of Phases I & II, respectively
 - No additional cost to counties or DHCD; Routine process for VATI grant

Service Levels and Affordability


- \$30/month discount to any household that qualifies for the Affordable Connectivity Program (ACP). Qualifiers include:
 - Household income of \$62,080 or less for a family of 5
 - Household with dependent receiving free or reduced school lunch (CEP)
 - Affordableconnectivity.gov
- Prior to offering broadband service, residents will have the opportunity to confirm ACP eligibility and receive discount
 - Managed by a 3rd-party but hosted on All Points website customer portal
- Residential Service Levels:

	Service Tier	ACP Pricing	Undiscounted Pricing
•	50x50 Mbps	\$29.99	\$59.99
•	100x100	\$59.99	\$89.99
•	1000x1000	\$99.99	\$119.99

- Customer contribution fee for Standard Installation
 - \$99 within 500 feet, \$0/ft between 500-1,000 feet, \$2/ft beyond 1,000 feet
 - In-home portion scheduled at customer's convenience

APB Go To Market Approach

ANTICIPATED TIMELINE (USING DAYS FROM RTS):



Customer Sign Up

CHECK AVAILABILITY



Check availability > Select services > Installation > Review order > Sign in

Check Availability at Your Address

Start typing your address in search field. Addresses inside of a service area are included in the list.

Enter your address, including city, state and zip:

16699 History Land Hwy Warsaw Virginia 22572 United States

Check address




We are a part of The Affordable Connectivity Program (ACP). ACP helps low-income households pay for broadband service and internet connected devices. Learn more

Check Availability:

After clicking the get started button on the main apbfiber.com page, the customer will be prompted to enter their address.

Customer Sign Up

SCENARIO 1: SERVICE IS CURRENTLY AVAILABLE




Great News:

Service is currently available at this address. The customer will enter their contact information and proceed to select their services pay and schedule service time frames.

Customer Sign Up

SCENARIO 2: SERVICE WILL BE AVAILABLE SOON



We are on our way:

Service is currently unavailable today at this address. However, the customer should register the location so APB will alert them the moment they are able to receive services.

